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University of North Carolina at Pembroke 

Bond Funds 
Other Sources 
Total Funds 

Current Schedule Baseline

Projected Cost 
At Completion 

40081-317 

Scope Change: Project added as change to 40081-307 Residence/Dining Hall 
to accommodate increased enrollment.  $7,375,000 transferred from 40081-

307 to fund project.  CLOSED 

$6,963,028
$0

$6,963,028

$6,967,865

General Purpose Classroom Building 

Budget: $7,401,880 less $365,015 for project management less Bond Funds  =  Variance from Budget   $-73,837

Bond Funds 
Other Sources 
Total Funds 

Current Schedule Baseline

Projected Cost 
At Completion 

40081-318 

Scope Change:   Add North and Belk Residence Halls - Fire Safety 
Improvements and Renovations from residual funds from West Residence Hall 
(40081-308). 

COMPLETED 

$892,765
$539,665

$1,432,430

$1,468,100

Belk and North Fire Suppression 

Budget: $928,435 less $0 for project management less Bond Funds  =  Variance from Budget   $-35,670 

Overages or shortfalls may be shown for individual projects but all funds are balanced in total at institutional level.
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University of North Carolina at Pembroke 

Bond Funds 
Other Sources 
Total Funds 

Current Schedule Baseline

Projected Cost 
At Completion 

40081-319 

Scope Change:   Add Biotechnology Teaching Labs and Classroom Building 
with residual funds from Campus Infrastructure (40081-312)   

COMPLETED 

$2,284,194
$0

$2,284,194

 

$2,284,194

Biotechnology Facility 

Budget: $1,730,382 less $0 for project management less Bond Funds  =  Variance from Budget   $553,812 

Bond Funds 
Other Sources 
Total Funds 

Current Schedule Baseline

Projected Cost 
At Completion 

40081-350 

5% Funds for Project Management, swing space expenses, inflation, etc.
$3,350,697

$0

$3,350,697

$3,333,092

Effective Project Management 

Budget: $0 less $0 for project management less Bond Funds  =  Variance from Budget   $3,350,697 

Overages or shortfalls may be shown for individual projects but all funds are balanced in total at institutional level.
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University of North Carolina at Pembroke 

$57,452,412

$2,852,065

$60,304,477

Bond Funds 

Other Sources 

Projected Cost at Completion $60,304,477

Total 

$56,873,600 Bond Funds Per Legislation 

University of North Carolina at Pembroke Summary 

Overages or shortfalls may be shown for individual projects but all funds are balanced in total at institutional level.
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University of North Carolina at Wilmington Institutional Summary

Project and Funds Status

Schedule
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Current Baseline
HUB Participation

Comments:  * Count of closed out projects does not include non-bond, deleted, or Effective Project 
Management projects.
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University of North Carolina at Wilmington 

Bond Funds 
Other Sources 
Total Funds 

Current Schedule Baseline

Projected Cost 
At Completion 

40078-301 

This 80,500-square-foot building will support current and enrollment growth and house the 
School of Education, the Educational Resource Center, the Office of Service to Public Schools, 
UNCW's large complement of NC Teaching Fellows, the Principal Fellows Program, the 
Professional Development System serving southeastern North Carolina public schools, the Center 
for Teaching Excellence, the Curriculum Materials Center, the Science and Math Education 
Center, and other support and outreach activities. Includes 40078-318 School of Education - 

Planning. CLOSED 

$15,700,812
$898,601

$16,599,413

 

$16,599,413

School of Education Building 

Budget: $19,755,800 less $987,890 for project management less Bond Funds  =  Variance from Budget   $-3,067,098

Bond Funds 
Other Sources 
Total Funds 

Current Schedule Baseline

Projected Cost 
At Completion 

40078-302 

This building will house six academic disciplines in Art and Theatre, 
Music, Creative Writing and Film Studies. The departments and 
programs will share classrooms, seminar rooms, a distance learning 
facility, computer labs, a film editing lab, practice and rehearsal rooms, 
and performance and exhibit venues.  Every student earning a four-year 
degree will use this building either through basic studies requirements 

or major/minor requirements. CLOSED 

$32,631,485
$0

$32,631,485

$32,631,485

Academic and Classroom Facilities 

Budget: $33,032,100 less $1,651,605 for project management less Bond Funds  =  Variance from Budget   $1,250,990

Overages or shortfalls may be shown for individual projects but all funds are balanced in total at institutional level.
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University of North Carolina at Wilmington 

Bond Funds 
Other Sources 
Total Funds 

Current Schedule Baseline

Projected Cost 
At Completion 

40078-303 

Additional classroom space and faculty offices are needed for the 
burgeoning numbers of students in the Cameron School of Business, the 
Environmental Studies program, the Department of Mathematical 
Sciences and Statistics, and the Honors Scholars program. Space is 
inadequate for current enrollments in these programs, which are among 
those expected to experience continued rapid growth.  

COMPLETED 

$12,440,639
$212,493

$12,653,132

$12,653,132

General Classroom Building 

Budget: $12,647,000 less $632,350 for project management less Bond Funds  =  Variance from Budget   $425,989

Bond Funds 
Other Sources 
Total Funds 

Current Schedule Baseline

Projected Cost 
At Completion 

40078-304 

King Hall will receive major renovation in preparation for use by the 
departments of Sociology, Anthropology, and Criminal Justice and the 
program in Museum Studies. Renovation will include the addition of a 
central fire alarm and sprinkler system, replacement of fixed furniture, 
abatement of hazardous materials, and upgrade of the building's 
electrical system for increased computer use.  Scope Change:   Increase 
scope and funds $830,000.  

CANCELLED/CLOSED 

$88,017
$0

$88,017

$88,017

King Hall Classroom Building-Comprehensive Renovation 

Budget: $3,527,400 less $134,870 for project management less Bond Funds  =  Variance from Budget   $-3,304,513

Overages or shortfalls may be shown for individual projects but all funds are balanced in total at institutional level.
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University of North Carolina at Wilmington 

Bond Funds 
Other Sources 
Total Funds 

Current Schedule Baseline

Projected Cost 
At Completion 

40078-305 

Hoggard will be reconfigured to meet campus computing and 
administrative needs. The heating, ventilation and air conditioning 
systems will be upgraded, alarm and fire suppression systems installed, 
and hazardous materials (asbestos, lead paint, etc.) used in the original 
construction will be eliminated. The voice and data communications 
network will be replaced allowing occupants access to higher speed 

services. CLOSED 

$6,199,480
$0

$6,199,480

$6,199,480

Hoggard Hall Classroom Building-Comprehensive Renovation 

Budget: $3,550,400 less $177,520 for project management less Bond Funds  =  Variance from Budget   $2,826,600

Bond Funds 
Other Sources 
Total Funds 

Current Schedule Baseline

Projected Cost 
At Completion 

40078-306 

One of the first three buildings constructed at UNCW Alderman Hall 
will be renovated to meet current construction codes. The floor plan 
will be updated to meet current administrative needs; heating, 
ventilation, and air conditioning systems will be upgraded; alarm and 
fire suppression systems will be installed; and hazardous materials 
(asbestos, lead paint, etc.) used in the original construction will be 
eliminated.  Scope Change:    Reduce scope and transfer $2,204,652 to 

other projects. CLOSED 

$210,349
$0

$210,349

 

$210,349

Alderman Hall Classroom Building - Comprehensive Renovation 

Budget: $736,148 less $147,040 for project management less Bond Funds  =  Variance from Budget   $-378,759

Overages or shortfalls may be shown for individual projects but all funds are balanced in total at institutional level.
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University of North Carolina at Wilmington 

Bond Funds 
Other Sources 
Total Funds 

Current Schedule Baseline

Projected Cost 
At Completion 

40078-307 

Westside Hall will be upgraded to meet current construction codes.   
Public Service is being relocated so most of the building can be 
dedicated to academic and student support services. HVAC and other 
infrastructure systems will be upgraded, alarm and fire suppression 
systems will be installed, and hazardous materials (asbestos, lead paint, 

etc.) used in the original construction eliminated.  CLOSED 

$2,264,263
$3,059,133

$5,323,396

$5,323,396

Westside Hall Classroom Building-Comprehensive Renovation 

Budget: $2,687,300 less $134,365 for project management less Bond Funds  =  Variance from Budget   $-288,672

Bond Funds 
Other Sources 
Total Funds 

Current Schedule Baseline

Projected Cost 
At Completion 

40078-308 

Kenan Hall requires significant modernization and reconfiguration for a 
change in use from fine arts to the departments of Physics and Physical 
Oceanography, and the program in Pre-engineering. The HVAC system will 
be added to an existing campus chilled water loop, a central fire alarm and 
sprinkler system installed, hazardous materials abated, and the 
building's electrical system will be renovated for increased computer 
technology. Scope Change Requested: Increase scope and funds 

$1,161,952. CLOSED 

$3,775,490
$0

$3,775,490

$3,775,490

Kenan Hall Classroom Building-Comprehensive Renovation 

Budget: $4,218,552 less $152,830 for project management less Bond Funds  =  Variance from Budget   $-290,232

Overages or shortfalls may be shown for individual projects but all funds are balanced in total at institutional level.

Report - September 2009 UNC Bond Program



 196

University of North Carolina at Wilmington 

Bond Funds 
Other Sources 
Total Funds 

Current Schedule Baseline

Projected Cost 
At Completion 

40078-309 

Hinton James Hall will be modernized to meet current building codes.  
Originally the campus student center, the building now houses 
Admissions, Registrar, Financial Aid, Summer School, Enrollment 
Affairs, Student Account, and Cashier offices. The HVAC system, 
computer, and telecommunication networks will be renovated; alarm 
and fire suppression systems installed; and hazardous materials 
(asbestos, lead paint, etc.) removed.  Scope Change:     Increase scope 

and funds $1,386,025.  CLOSED 

$3,003,309
$95,000

$3,098,309

$3,098,309

Hinton James Hall Classroom Building - Comprehensive Renovation 

Budget: $2,854,025 less $73,400 for project management less Bond Funds  =  Variance from Budget   $222,684

Bond Funds 
Other Sources 
Total Funds 

Current Schedule Baseline

Projected Cost 
At Completion 

40078-310 

Friday Hall will be renovated to the specifications of the School of 
Nursing. Renovations include replacement of the HVAC system, 
installation of central fire alarm and sprinkler systems, asbestos 
abatement, upgrading of laboratory spaces for Nursing practice, and 
overall reconfiguration of space for offices and classrooms for Nursing 
students and faculty.  Some areas of the building will be rewired for 

enhanced computer use. COMPLETED 

$10,249,825
$0

$10,249,825

$10,249,825

Friday Hall Laboratory Building-Comprehensive Renovations 

Budget: $7,693,400 less $384,670 for project management less Bond Funds  =  Variance from Budget   $2,941,095

Overages or shortfalls may be shown for individual projects but all funds are balanced in total at institutional level.
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University of North Carolina at Wilmington 

Bond Funds 
Other Sources 
Total Funds 

Current Schedule Baseline

Projected Cost 
At Completion 

40078-311 

The Sarah Graham Kenan Auditorium serves as classroom, rehearsal, 
and performance space for the university and the community. It is in a 
state of extreme wear due to heavy use. The foyer, classroom, house, 
stage, and backstage areas will be renovated. The handicapped entrance, 
lighting and safety features will be upgraded, and asbestos removed.  
Scope Change:    Reduce scope and transfer $1,173,325 to other 

projects.  CLOSED 

$1,556,379
$200,000

$1,756,379

$1,756,379

Kenan Auditorium-Comprehensive Renovation 

Budget: $1,921,975 less $154,765 for project management less Bond Funds  =  Variance from Budget   $-210,831

Bond Funds 
Other Sources 
Total Funds 

Current Schedule Baseline

Projected Cost 
At Completion 

40078-312 

This building will house in Myrtle Grove the operations functions of the 
Center for Marine Science now located at Wrightsville Beach. All 
operations personnel and functions will be housed at the Myrtle Grove 
site. Additional faculty and administrative offices will be included in 
the structure, as well as a marine mammal necropsy facility, machine 
shop and operations equipment repair facility, and storage for all sea-

going diving operations. COMPLETED 

$4,400,879
$2,119,443

$6,520,322

$6,520,322

Marine Sciences Research Center Operations Facility 

Budget: $2,929,600 less $146,480 for project management less Bond Funds  =  Variance from Budget   $1,617,759

Overages or shortfalls may be shown for individual projects but all funds are balanced in total at institutional level.
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University of North Carolina at Wilmington 

Bond Funds 
Other Sources 
Total Funds 

Current Schedule Baseline

Projected Cost 
At Completion 

40078-313 

This facility will provide faculty and graduate students with high-end 
technology network, technical support, simulation, and production capabilities.

CLOSED 

$1,140,000
$231,320

$1,371,320

 

$1,371,320

Academic Support Facilities and Computing Center 

Budget: $4,585,900 less $229,295 for project management less Bond Funds  =  Variance from Budget   $-3,216,605

Bond Funds 
Other Sources 
Total Funds 

Current Schedule Baseline

Projected Cost 
At Completion 

40078-314 

Roads, sidewalks, the storm drainage system, water distribution system, and 
gas distribution system will be expanded and enhanced to accommodate 
projected student enrollment growth. 

CLOSED 

$4,964,293
$105,250

$5,069,543

$5,069,543

Infrastructure Expansion 

Budget: $1,775,000 less $88,750 for project management less Bond Funds  =  Variance from Budget   $3,278,043

Overages or shortfalls may be shown for individual projects but all funds are balanced in total at institutional level.
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University of North Carolina at Wilmington 

Bond Funds 
Other Sources 
Total Funds 

Current Schedule Baseline

Projected Cost 
At Completion 

40078-315 

Consists of $300,000 to purchase approximately one acre of land 
immediately adjacent to the main campus for construction of a Visitors 
Center and $1,800,000 to purchase 49 acres adjoining the UNCW 
Center for Marine Science at Myrtle Grove for expansion of marine 

science programs.  CLOSED 

$2,100,000
$0

$2,100,000

$2,100,000

Land Acquisition 

Budget: $2,100,000 less $0 for project management less Bond Funds  =  Variance from Budget   $0 

Bond Funds 
Other Sources 
Total Funds 

Current Schedule Baseline

Projected Cost 
At Completion 

40078-316 

Much of the existing electrical distribution system on the main campus 
consisted of direct buried cable and was replaced. The system was 
expanded to accommodate the University's projected physical growth.  

CLOSED 
  

$2,114,010
$85,800

$2,199,810

$2,199,810

Primary Electrical Distribution System Improvements 

Budget: $2,238,200 less $111,910 for project management less Bond Funds  =  Variance from Budget   $-12,280

Overages or shortfalls may be shown for individual projects but all funds are balanced in total at institutional level.
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University of North Carolina at Wilmington 

Bond Funds 
Other Sources 
Total Funds 

Current Schedule Baseline

Projected Cost 
At Completion 

40078-317 

Networking and central computing services, key segments of the 
campus information technology infrastructure, will be upgraded. New 
facilities will be connected and wired, and new routers, switches, and 
additional integrated networking locations will be installed.  Without 
these resources, UNCW's commitment to Universal Access to the 

Internet cannot be met. COMPLETED 

$2,801,550
$0

$2,801,550

 

$2,801,550

Technology Infrastructure Expansion 

Budget: $2,949,000 less $147,450 for project management less Bond Funds  =  Variance from Budget   $0 

Bond Funds 
Other Sources 
Total Funds 

Current Schedule Baseline

Projected Cost 
At Completion 

40078-318 

This 80,500-square-foot building will support current and enrollment growth and house the 
School of Education, the Educational Resource Center, the Office of Service to Public Schools, 
UNCW's large complement of NC Teaching Fellows, the Principal Fellows Program, the 
Professional Development System serving southeastern North Carolina public schools, the Center 
for Teaching Excellence, the Curriculum Materials Center, the Science and Math Education 
Center, and other support and outreach activities. This project combined with 40078-301 School 
of Education Building; see same for funds and schedule.      Original Bond Funds: $ 1,030,800  

CLOSED 

$0
$0

$0

$0

School of Education - Planning 

Budget: $0 less $0 for project management less Bond Funds  =  Variance from Budget   $0

Overages or shortfalls may be shown for individual projects but all funds are balanced in total at institutional level.
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University of North Carolina at Wilmington 

Bond Funds 
Other Sources 
Total Funds 

Current Schedule Baseline

Projected Cost 
At Completion 

40078-350 

5% Funds for Project Management, swing space expenses, inflation, 
etc. Includes construction of new building for swing space. $4,672,385

$0

$4,672,385

 

$4,672,385

Effective Project Management 

Budget: $0 less $0 for project management less Bond Funds  =  Variance from Budget   $4,672,385 

Bond Funds 
Other Sources 
Total Funds 

Current Schedule Baseline

Projected Cost 
At Completion 

40078-360 

Inflationary reserve for future projects. 
$0
$0

$0

$0

Inflation Funds 

Budget: $0 less $0 for project management less Bond Funds  =  Variance from Budget   $0

Overages or shortfalls may be shown for individual projects but all funds are balanced in total at institutional level.
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University of North Carolina at Wilmington 

$110,313,165

$7,007,040

$117,320,205

Bond Funds 

Other Sources 

Projected Cost at Completion $117,320,205

Total 

$109,201,800 Bond Funds Per Legislation 

University of North Carolina at Wilmington Summary 

Overages or shortfalls may be shown for individual projects but all funds are balanced in total at institutional level.
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Western Carolina University Institutional Summary

Project and Funds Status

Schedule

Current Baseline
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HUB Participation

Comments:  * Count of closed out projects does not include non-bond, deleted, or Effective Project 
Management projects.
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Western Carolina University 

Bond Funds 
Other Sources 
Total Funds 

Current Schedule Baseline

Projected Cost 
At Completion 

40079-301 

This project will provide classrooms, studios, galleries, and support space for 
more than 300 students majoring in the visual arts and a 1000-seat hall for 

music and theatrical performances.  CLOSED 

$26,485,892
$2,712,174

$29,198,066

$29,198,066

Academic Facilities - Humanities & Fine Arts 

Budget: $27,919,644 less $1,301,535 for project management less Bond Funds  =  Variance from Budget   $-132,217

Bond Funds 
Other Sources 
Total Funds 

Current Schedule Baseline

Projected Cost 
At Completion 

40079-302 

The Stillwell Building, which houses academic programs in the social 
and physical sciences, will be renovated to remedy numerous 
deficiencies.  Laboratories in the building lack adequate ventilation, and 
fume hoods are minimal throughout. Many of the building's classrooms, 
laboratories, and offices are ill configured and lack equipment and 
furnishings needed for contemporary modes of instruction.  Scope 
Change: Increase scope by $3,200,000 from 40079-312 Forsyth 
Classroom Renovation   

$25,193,119
$1,000,000

$26,193,119

$26,193,119

Stillwell Lab Building - Comprehensive Renovation 

Budget: $15,057,500 less $752,875 for project management less Bond Funds  =  Variance from Budget   $10,888,494

Overages or shortfalls may be shown for individual projects but all funds are balanced in total at institutional level.
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Western Carolina University 

Bond Funds 
Other Sources 
Total Funds 

Current Schedule Baseline

Projected Cost 
At Completion 

40079-303 

McKee Hall was built in 1939 to house a primary and secondary laboratory school. Its 
classrooms are not configured for collegiate instruction, the electrical wiring will not support 
today's equipment power demands, the building does not have an elevator, and its third floor does 
not provide required Americans with Disabilities Act access. Water intrusion makes some ground 
floor rooms virtually unusable.  General renovation of the building will provide instructional 
space for History and Modern Foreign Languages and for academic advisement and student 

support services.  Includes 40079-304 Bird Building.   CLOSED 

$6,542,211
$0

$6,542,211

$6,542,211

McKee Classroom Building - Comprehensive Renovation 

Budget: $7,126,200 less $356,310 for project management less Bond Funds  =  Variance from Budget   $-227,679

Bond Funds 
Other Sources 
Total Funds 

Current Schedule Baseline

Projected Cost 
At Completion 

40079-304 

Bird, an administrative building, will be renovated and converted to 
house the Student Health Center. The building will be rewired with 
current electrical and information technology systems, air conditioning 
installed, and spaces reconfigured. The second floor will be renovated 
to meet Americans with Disabilities Act requirements. Combined with 
40079-303 McKee Classroom Building Renovation, see same for funds 

and schedule. Original Bond Funds: $1,836,500    CLOSED   

$0
$0

$0

$0

Bird Building - Renovation & Conversion for Student Health Center 

Budget: $0 less $0 for project management less Bond Funds  =  Variance from Budget   $0

Overages or shortfalls may be shown for individual projects but all funds are balanced in total at institutional level.
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Western Carolina University 

Bond Funds 
Other Sources 
Total Funds 

Current Schedule Baseline

Projected Cost 
At Completion 

40079-305 

Inadequate to house student health services for present or future 
enrollment levels, this building will be converted to a small residence 
hall with seminar/classroom space where students with common 
academic interests can share living-learning experiences.  

CANCELLED/CLOSED 

$175,542
$0

$175,542

$175,542

Conversion of Old Student Health Center to Residential and Academic Space 

Budget: $1,887,100 less $94,355 for project management less Bond Funds  =  Variance from Budget   $-1,617,203

Bond Funds 
Other Sources 
Total Funds 

Current Schedule Baseline

Projected Cost 
At Completion 

40079-306 

Breese Gym will be converted for use by curricular and extra-curricular 
physical education and dance programs. An antiquated steam heating 
system and energy-inefficient, 60-year-old windows will be replaced. 
The building will be altered to meet Americans with Disabilities Act 

requirements, and air conditioning will be installed. CLOSED 

$1,248,544
$0

$1,248,544

 

$1,248,544

Breese Gymnasium - Conversion to Academic Use 

Budget: $1,161,300 less $58,065 for project management less Bond Funds  =  Variance from Budget   $145,309

Overages or shortfalls may be shown for individual projects but all funds are balanced in total at institutional level.
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Western Carolina University 

Bond Funds 
Other Sources 
Total Funds 

Current Schedule Baseline

Projected Cost 
At Completion 

40079-307 

This project would provide a 300-bed residence hall, the first of six (6) new 
facilities needed to house rapidly growing student 

enrollment. CLOSED 

$14,444,370
$7,052,754

$21,497,124

 

$21,497,124

New Housing Facility for 300 Students 

Budget: $15,204,600 less $760,230 for project management less Bond Funds  =  Variance from Budget   $0 

Bond Funds 
Other Sources 
Total Funds 

Current Schedule Baseline

Projected Cost 
At Completion 

40079-308 

This is the last phase in the University's effort to replace or retrofit air 
conditioning chillers that presently use chlorofluorocarbon (CFC) 
refrigerants, which have been identified as ozone depleting chemicals. 

The new chillers will be twice as energy efficient.  CLOSED 

$1,056,526
$0

$1,056,526

$1,056,526

Chiller Replacement and CFC Retrofit 

Budget: $1,489,600 less $74,480 for project management less Bond Funds  =  Variance from Budget   $-358,594

Overages or shortfalls may be shown for individual projects but all funds are balanced in total at institutional level.
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Western Carolina University 

Bond Funds 
Other Sources 
Total Funds 

Current Schedule Baseline

Projected Cost 
At Completion 

40079-309 

This multi-faceted project will upgrade older sections of the campus steam 
and condensate distribution system, and improve traffic and pedestrian 
traffic patterns. The scope of work includes replacing overhead electrical 
distribution lines that are up to 40 years old with an underground 
distribution system, providing above ground switching gear, relocating 
through-streets that presently bisect the campus, constructing related 
parking areas, and improving pedestrian safety by constructing pedestrian 
corridors linking the lower and upper areas of campus. 

CLOSED  

$9,289,058
$2,795,000

$12,084,058

$12,084,058

Infrastructure Improvements (Steam and Electrical) 

Budget: $10,639,000 less $531,950 for project management less Bond Funds  =  Variance from Budget   $-817,992

Bond Funds 
Other Sources 
Total Funds 

Current Schedule Baseline

Projected Cost 
At Completion 

40079-310 

A comprehensive renovation of the Killian Clinic Annex will remedy 
numerous deficiencies. The Annex was built to house federally funded clinical 
activities of mental health and developmental evaluation programs and is not 
suited for general academic use.  Classrooms and offices in the building will 
be reconfigured to accommodate University instruction and student support 
activities.  Electrical wiring will be upgraded to support current equipment 
power demands. 

CLOSED  

$0
$0

$0

 

$0

Killian Clinic Annex - Comprehensive Renovation 

Budget: $0 less $0 for project management less Bond Funds  =  Variance from Budget   $0

Overages or shortfalls may be shown for individual projects but all funds are balanced in total at institutional level.
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Western Carolina University 

Bond Funds 
Other Sources 
Total Funds 

Current Schedule Baseline

Projected Cost 
At Completion 

40079-311 

The Killian Building will be partially renovated. The electrical 
distribution system will be upgraded to support increased classroom use 
of technology and computer networking systems, teaching and research 
labs will be reconfigured for contemporary instruction in behavioral 
psychology, and the building's television production studio will be 
altered to meet Americans with Disabilities Act access requirements.   

CANCELLED/CLOSED 

$2,961,633
$0

$2,961,633

$2,961,633

Killian Education and Allied Professions Building - Partial Renovation 

Budget: $4,676,200 less $233,810 for project management less Bond Funds  =  Variance from Budget   $-1,480,757

Bond Funds 
Other Sources 
Total Funds 

Current Schedule Baseline

Projected Cost 
At Completion 

40079-312 

This project will fully renovate the academic building housing the University's 
College of Business. Forsyth has had no major improvements since its 
construction.  Classrooms and seminar rooms will be reconfigured for case 
study, web-based, and team project instructional methods; faculty offices will 
be altered to accommodate student mentoring and tutorial activities; and 
changes will be made to satisfy Americans with Disabilities Act requirements. 
Scope Change:  Decrease scope by $3,200,000 and transfer to 40079-302 
Stillwell Lab Building.   

$5,378,798
$216,549

$5,595,347

$5,595,347

Forsyth Classroom and Computer Labs Renovation 

Budget: $7,064,000 less $353,200 for project management less Bond Funds  =  Variance from Budget   $-1,332,002

Overages or shortfalls may be shown for individual projects but all funds are balanced in total at institutional level.
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Western Carolina University 

Bond Funds 
Other Sources 
Total Funds 

Current Schedule Baseline

Projected Cost 
At Completion 

40079-313 

Almost all developable land within the boundaries of the WCU campus 
is in use.  As enrollment growth calls for constructing new facilities on 
existing parking lots, recreation areas and roads, replacement acreage 
will be needed to accommodate the displaced facilities. Additional 
acreage also is needed to enable the University to protect itself from 

adjoining incompatible development. CLOSED 

$3,148,447
$0

$3,148,447

$3,148,447

Land Acquisition 

Budget: $3,093,000 less $0 for project management less Bond Funds  =  Variance from Budget   $55,447 

Bond Funds 
Other Sources 
Total Funds 

Current Schedule Baseline

Projected Cost 
At Completion 

40079-314 

This initiative will continue expansion of the campus information 
technology infrastructure supporting teaching and learning programs, 
student and administrative services, and other activities central to the 

University's mission.  CLOSED 

$4,066,782
$0

$4,066,782

$4,066,782

Technology Infrastructure Expansion 

Budget: $5,018,600 less $250,930 for project management less Bond Funds  =  Variance from Budget   $-700,888

Overages or shortfalls may be shown for individual projects but all funds are balanced in total at institutional level.
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Western Carolina University 

Bond Funds 
Other Sources 
Total Funds 

Current Schedule Baseline

Projected Cost 
At Completion 

40079-315 

This project will provide classrooms, studios, galleries, and support space for 
more than 300 students majoring in the visual arts and a 1000-seat hall for 
music and theatrical performances. This project combined with 40079-301 
Academic Facilities; see same for funds and schedule.      Original Bond 

Funds: $1,888,944   CLOSED 

$0
$0

$0

$0

Academic Facilities - Humanities and Fine Arts 

Budget: $0 less $0 for project management less Bond Funds  =  Variance from Budget   $0

Bond Funds 
Other Sources 
Total Funds 

Current Schedule Baseline

Projected Cost 
At Completion 

40079-350 

5% Funds for Project Management, swing space expenses, inflation, etc.  

CLOSED 
$1,366,966

$0

$1,366,966

$1,366,966

Effective Project Management 

Budget: $0 less $0 for project management less Bond Funds  =  Variance from Budget   $1,366,966 

Overages or shortfalls may be shown for individual projects but all funds are balanced in total at institutional level.
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Western Carolina University 

$101,357,888

$13,776,477

$115,134,365

Bond Funds 

Other Sources 

Projected Cost at Completion $115,134,365

Total 

$100,336,744 Bond Funds Per Legislation 

Western Carolina University Summary 

Overages or shortfalls may be shown for individual projects but all funds are balanced in total at institutional level.
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Winston-Salem State University Institutional Summary

Project and Funds Status

Schedule

Current Baseline
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HUB Participation

Comments:  * Count of closed out projects does not include non-bond, deleted, or Effective Project 
Management projects.
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Winston-Salem State University 

Bond Funds 
Other Sources 
Total Funds 

Current Schedule Baseline

Projected Cost 
At Completion 

40082-301 

This new facility allows computer science academic programs to be 
consolidated in one location with adequate space and support systems. 
The programs were housed in three scattered spaces inadequate to 
support this quickly growing program, which is crucial to the 
University's continued student growth. Includes 40082-311 Computer 

Science Facility - Planning.  CLOSED 

$10,885,012
$700,000

$11,585,012

$11,585,012

Computer Science Facility - Replacement and Consolidation 

Budget: $11,993,841 less $0 for project management less Bond Funds  =  Variance from Budget   $-1,108,829

Bond Funds 
Other Sources 
Total Funds 

Current Schedule Baseline

Projected Cost 
At Completion 

40082-302 

Constructed in 1925, Carolina Hall will be renovated and converted to 
use by Mathematics and First Year Experience programs, and for 
Academic Support Services.  The floor and windows will be replaced, 

lighting improved, and air conditioning installed.  CLOSED 

$3,963,072
$0

$3,963,072

$3,963,072

Carolina Hall - Renovation and Conversion from Computer Center to Classrooms 

Budget: $4,270,700 less $203,367 for project management less Bond Funds  =  Variance from Budget   $-104,261

Overages or shortfalls may be shown for individual projects but all funds are balanced in total at institutional level.

Report - September 2009 UNC Bond Program



 215

Winston-Salem State University 

Bond Funds 
Other Sources 
Total Funds 

Current Schedule Baseline

Projected Cost 
At Completion 

40082-303 

This building will replace Hill Hall, which would be more expensive to 
renovate for science instruction.  The facility will include new 
classrooms, laboratories, and offices for the departments of Physical 

Sciences and Life Sciences.  CLOSED 

$11,712,286
$418,000

$12,130,286

 

$12,130,286

Physical and Life Sciences Bldg - Replacement of Hill Hall 

Budget: $12,109,500 less $576,643 for project management less Bond Funds  =  Variance from Budget   $179,429

Bond Funds 
Other Sources 
Total Funds 

Current Schedule Baseline

Projected Cost 
At Completion 

40082-304 

Originally "Anderson Center - Comprehensive Renovation & Change of 
Use for Early Childhood/Gerontology".  The project includes renovations 
to building segments not previously renovated and a 7,000- square-foot 
addition for the Early Childhood program. Scope Change: Early Childhood 
program will be separate building, with $1,500,000 funds transferred to 
40082-313. Gerontology program will be moved to Coltrane Hall after 
renovations, utilizing $400,000 from current project. Includes 40082-313 
and 40082-312 for execution.  

CLOSED  

$7,196,544
$0

$7,196,544

$7,196,544

Anderson Center - Comprehensive Renovation 

Budget: $6,917,900 less $329,424 for project management less Bond Funds  =  Variance from Budget   $608,068

Overages or shortfalls may be shown for individual projects but all funds are balanced in total at institutional level.
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Winston-Salem State University 

Bond Funds 
Other Sources 
Total Funds 

Current Schedule Baseline

Projected Cost 
At Completion 

40082-305 

Originally "Health Center Bldg and Old Nursing Bldg - Comprehensive 
Renovation for Student Health"  These buildings, which are structurally 
connected, will be modernized and converted for other use.  The upper 
floors of both buildings will be converted to space for the University's 
Health Center.  The lower floors will be modernized to house the 
Department of Health and Physical Education. Scope Change: 
Buildings are not economical to renovate. New building will be 

constructed.  CLOSED 

$2,290,400
$115,000

$2,405,400

$2,405,400

New Student Health Center 

Budget: $2,265,900 less $107,900 for project management less Bond Funds  =  Variance from Budget   $132,400

Bond Funds 
Other Sources 
Total Funds 

Current Schedule Baseline

Projected Cost 
At Completion 

40082-306 

Critical sections of underground steam and hot water distribution systems that 
have deteriorated beyond feasible repair were replaced. Includes 40082-307 

Chilled Water Loop System.  COMPLETED 

$1,780,442
$0

$1,780,442

$1,780,442

Replace Underground Steam and Hot Water Piping 

Budget: $1,684,500 less $0 for project management less Bond Funds  =  Variance from Budget   $95,942 

Overages or shortfalls may be shown for individual projects but all funds are balanced in total at institutional level.
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Winston-Salem State University 

Bond Funds 
Other Sources 
Total Funds 

Current Schedule Baseline

Projected Cost 
At Completion 

40082-307 

A central chiller plant and a chilled water loop were installed to connect 
several buildings for air conditioning efficiency. Previously, stand-
alone chillers had exceeded their life expectancy and used a type freon 
no longer permitted by code. Combined with 40082-306 Replace 
Underground Steam and Hot Water Piping, see same for funds and 

schedule.  Original Bond Funds: $435,000 CLOSED 

$0
$0

$0

$0

Chilled Water Loop System 

Budget: $0 less $0 for project management less Bond Funds  =  Variance from Budget   $0

Bond Funds 
Other Sources 
Total Funds 

Current Schedule Baseline

Projected Cost 
At Completion 

40082-308 

Colson Hall and the Alumnae Building will be demolished and service utilities 

removed to prepare the site for other use.  CLOSED 
$2,306,384

$0

$2,306,384

$2,306,384

Infrastructure Improvements 

Budget: $1,708,300 less $81,348 for project management less Bond Funds  =  Variance from Budget   $679,432

Overages or shortfalls may be shown for individual projects but all funds are balanced in total at institutional level.
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Winston-Salem State University 

Bond Funds 
Other Sources 
Total Funds 

Current Schedule Baseline

Projected Cost 
At Completion 

40082-309 

This initiative will continue expansion of the campus information 
technology infrastructure supporting teaching and learning programs, 
student and administrative services, and other activities central to the 

University's mission.  COMPLETED 

$1,572,978
$0

$1,572,978

$1,576,100

Technology Infrastructure Expansion 

Budget: $1,676,100 less $0 for project management less Bond Funds  =  Variance from Budget   $-103,122 

Bond Funds 
Other Sources 
Total Funds 

Current Schedule Baseline

Projected Cost 
At Completion 

40082-310 

The F.L. Atkins addition and renovation project included a 32,000 square foot 
addition plus an 11,000 square foot renovation of the existing Health Sciences 

Building.  CLOSED 

$4,159,840
$1,037,889

$5,197,729

$5,197,729

F. L. Atkins - Additions and Renovations 

Budget: $4,159,840 less $0 for project management less Bond Funds  =  Variance from Budget   $0 

Overages or shortfalls may be shown for individual projects but all funds are balanced in total at institutional level.
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Winston-Salem State University 

Bond Funds 
Other Sources 
Total Funds 

Current Schedule Baseline

Projected Cost 
At Completion 

40082-311 

This new facility allows computer science academic programs to be 
consolidated in one location with adequate space and support systems. 
The programs were housed in three scattered spaces inadequate to 
support this quickly growing program, which is crucial to the 
University's continued student growth. This project combined with 
40082-301 Computer Science Facility, see same for funds and 
schedule.  Original Bond Funds: $350,541 

CLOSED 

$0
$0

$0

 

$0

Computer Science Facility - Planning 

Budget: $0 less $0 for project management less Bond Funds  =  Variance from Budget   $0

Bond Funds 
Other Sources 
Total Funds 

Current Schedule Baseline

Projected Cost 
At Completion 

40082-312 

Scope Change:  Project added as change to 40082-304 Anderson Center. 
$400,000 transferred from 40082-304 for renovation to Coltrane Hall to house 
Gerontology Program. Combined with 40082-304 Anderson Center - 
Comprehensive Renovation, see same for funds and schedule. 

CLOSED 

$0
$0

$0

$0

Coltrane Hall - Renovation for Gerontology 

Budget: $0 less $0 for project management less Bond Funds  =  Variance from Budget   $0

Overages or shortfalls may be shown for individual projects but all funds are balanced in total at institutional level.
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Winston-Salem State University 

Bond Funds 
Other Sources 
Total Funds 

Current Schedule Baseline

Projected Cost 
At Completion 

40082-313 

Scope Change: Project added as change to 40082-304 Anderson Center  
$1,500,000 transferred from 40082-304 for construction of new facility for 
Early Childhood Program. Combined with 40082-304 Anderson Center, see 
same for schedule and funds.    

CLOSED 

$0
$0

$0

 

$0

New Facility for the Early Childhood Program 

Budget: $0 less $0 for project management less Bond Funds  =  Variance from Budget   $0

Bond Funds 
Other Sources 
Total Funds 

Current Schedule Baseline

Projected Cost 
At Completion 

40082-350 

5% Funds for Project Management, swing space expenses, inflation, etc.
$1,395,778

$0

$1,395,778

$1,392,656

Effective Project Management 

Budget: $0 less $0 for project management less Bond Funds  =  Variance from Budget   $1,395,778 

Overages or shortfalls may be shown for individual projects but all funds are balanced in total at institutional level.
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Winston-Salem State University 

$47,262,736

$2,270,889

$49,533,625

Bond Funds 

Other Sources 

Projected Cost at Completion $49,533,625

Total 

$46,786,581 Bond Funds Per Legislation 

Winston-Salem State University Summary 

Overages or shortfalls may be shown for individual projects but all funds are balanced in total at institutional level.
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UNC Center for Public Television Institutional Summary

Project and Funds Status

Schedule

Current Baseline
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HUB Participation

Comments:  * Count of closed out projects does not include non-bond, deleted, or Effective Project 
Management projects.
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University of North Carolina - Public TV 

Bond Funds 
Other Sources 
Total Funds 

Current Schedule Baseline

Projected Cost 
At Completion 

40089-301 

This project funded UNC-TV's federally mandated conversion to digital 
television (DTV). UNC must convert 11 transmitters and its audio 
equipment to DTV by May 2003 by order of the Federal 
Communications Commission. With DTV UNC-TV will be able to 
offer four or more channels of educational and informational 
programming, as well as high-definition pictures with startling clarity 
and six-channel CD quality sound. 

$65,671,332
$6,629,853

$72,301,185

$72,301,185

Digital Conversion 

Budget: $64,995,000 less $0 for project management less Bond Funds  =  Variance from Budget   $5,752 

Bond Funds 
Other Sources 
Total Funds 

Current Schedule Baseline

Projected Cost 
At Completion 

40089-302 

This project funded UNC-TV's federally mandated conversion to digital 
television (DTV). The mobile satellite uplink will allow UNC-TV to 
bring coverage of many more significant events from remote locations 
throughout North Carolina to its statewide audience. Together, theses 
improvements will allow UNC-TV to bring greatly enhanced value to 

every citizen of the state. CLOSED 

$889,848
$0

$889,848

$889,848

Mobile Satellite Uplink 

Budget: $895,600 less $0 for project management less Bond Funds  =  Variance from Budget   $-5,752 

Overages or shortfalls may be shown for individual projects but all funds are balanced in total at institutional level.
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University of North Carolina - Public TV 

$66,561,180

$6,629,853

$73,191,033

Bond Funds 

Other Sources 

Projected Cost at Completion $73,191,033

Total 

$65,890,600 Bond Funds Per Legislation 

University of North Carolina - Public TV Summary 

Overages or shortfalls may be shown for individual projects but all funds are balanced in total at institutional level.
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North Carolina School of Science and Math Institutional Summary

Project and Funds Status

Schedule

Current Baseline
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HUB Participation

Comments
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North Carolina School of Science and Math 

Bond Funds 
Other Sources 
Total Funds 

Current Schedule Baseline

Projected Cost 
At Completion 

40069-301 

Essentially unchanged since 1954, the Bryan Center will be modernized 
to meet current Physics instruction requirements and to improve student 
residence and student life office spaces. The building will be renovated 
to comply with present building codes; mechanical, electrical, and 
plumbing systems will be replaced; and asbestos removed. Physics 
classrooms, laboratories, student living areas, and faculty offices will be 
upgraded. 

$3,225,145
$0

$3,225,145

$3,225,145

Comprehensive Renovation of Bryan Center 

Budget: $3,172,600 less $0 for project management less Bond Funds  =  Variance from Budget   $52,545 

Bond Funds 
Other Sources 
Total Funds 

Current Schedule Baseline

Projected Cost 
At Completion 

40069-302 

This 1917 building will be renovated to provide housing for residential 
program students, and students and teachers participating in NCSSM's 
distance learning programs. Mechanical, electrical, and plumbing 
systems will be replaced and the building altered to meet current code 

requirements.  CLOSED 

$1,990,400
$853,025

$2,843,425

$2,843,425

Comprehensive Renovation of Royall Outreach Center 

Budget: $1,990,400 less $0 for project management less Bond Funds  =  Variance from Budget   $0 

Overages or shortfalls may be shown for individual projects but all funds are balanced in total at institutional level.
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North Carolina School of Science and Math 

$5,215,545

$853,025

$6,068,570

Bond Funds 

Other Sources 

Projected Cost at Completion $6,068,570

Total 

$5,163,000 Bond Funds Per Legislation 

North Carolina School of Science and Math Summary 

Overages or shortfalls may be shown for individual projects but all funds are balanced in total at institutional level.
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North Carolina Arboretum Institutional Summary

Project and Funds Status

Schedule

Current Baseline
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HUB Participation

Comments:  *

Program is administratively closed

Count of closed out projects does not include non-bond, deleted, or Effective Project 
Management projects.
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North Carolina Arboretum 

Bond Funds 
Other Sources 
Total Funds 

Current Schedule Baseline

Projected Cost 
At Completion 

40090-301 

Improvements to the North Carolina Arboretum at Asheville will 
include a greenhouse exhibition center, school bus parking lot, utility 
improvements, an operations support facility, and an entrance gate. 
Gating and greenhouses will be constructed at the Arboretum's two 

primary entrances.   CLOSED 

$8,960,085
$367,681

$9,327,766

$9,327,766

Improvements to Facilities and Infrastructure 

Budget: $9,331,700 less $466,585 for project management less Bond Funds  =  Variance from Budget   $94,970

Bond Funds 
Other Sources 
Total Funds 

Current Schedule Baseline

Projected Cost 
At Completion 

40090-350 

5% Funds for Project Management, swing space expenses, inflation, etc.
$466,585

$0

$466,585

$466,585

Effective Project Management 

Budget: $0 less $0 for project management less Bond Funds  =  Variance from Budget   $466,585 

Overages or shortfalls may be shown for individual projects but all funds are balanced in total at institutional level.
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North Carolina Arboretum 

$9,426,670

$367,681

$9,794,351

Bond Funds 

Other Sources 

Projected Cost at Completion $9,794,351

Total 

$9,331,700 Bond Funds Per Legislation 

North Carolina Arboretum Summary 

Overages or shortfalls may be shown for individual projects but all funds are balanced in total at institutional level.
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