

NC CONNECT BOND PROJECTED BID DATES

April 2018

Month	2018	2019
January		NC A & T - EPIC - 1/21
		UNCC - Science - 1/29
February		UNCA - Renovations - 2/19
March		ECU - Science 3/26
April		
May	WCU - Science - 5/24	
	UNCW - Health (Phase IV Chiller) - 7/12	
June	UNCSA - P Place Renov - 6/13	
	NCSU - Eng Oval (Phase 3 Balance of pkgs) - 6/26	
July	UNCW - Health (Phase II Steel)- 7/12	
	UNCCH - Med Education - 7/16	
	UNCCH - Med Ed Vivarium Phase 2 - 7/5	
August	UNCW - Health (Phase III Building) - 8/13	NCSU - Plant Science - 8/22
September	NC A & T - EPIC (Utility) - 9/24	NCSSM - NC School of Technology and Engineering- 9/19
		UNCP - Business - 9/26
October		
November	UNCSA - Library Renov- 11/23	
December	ECSU - Moore Hall, Little Hall Renov - 12/18	NCCU - Business - 12/2
	FSU - Lyons Renovation - 12/28	

MDT

5/7/2018